
Estimated Wildfire Recovery Timeline 
 

All dates are estimations 
At this time, we anticipate housing activities only in Bastrop County. 

 

 August 2013 

  May 2013 

March 2013 

State to begin review of 

Housing Applications (on-

going process) 

 

Non-Housing contracts 

issued 

Non-Housing projects to proceed with 

environmental clearances, bid packages 

and other construction activities 

April 16, 2012 

 May 2012  

    October 2012 

 

Federal Guidelines 

Released by HUD 

Housing Program will begin 

environmental clearances and start 

awarding housing construction 

contracts 

State to begin accepting 

Non-Housing applications 

Non-Housing projects 

awarded to 

communities 

 September 2012 

State to Develop an 

Action Plan and make 

available for Public 

Comment 

       February 2013 

State to Set-Up a Housing 

Program and begin 

accepting applications  

 

October 2012 

HUD approval 

of Action Plan 

     August 29, 2012 

 


